
Field Operations



Preliminary Meeting (Pipeline Company, District/Park, 
and Central Office if necessary)

• Discuss use of Leased Camp Site Roads as 
access 

• Provide haul specifications and secondary haul 
road specifications to company

• Potential construction time table
• Preparation of Road Use Agreements 
• Review Erosion and Sedimentation concerns
• Review use of State Forest Roads and their 

Maintenance
• Review restricting access (gates and barricades 

and locking system)



Pre-Construction Meeting (District/Park, Representatives 
of all contractors involved, 

Project Supervisor)

• Identify Project Supervisor
• Identify all Contractors working on Project
• Identify Project Inspectors
• Identify FERC Inspectors
• Identify District Personnel
• Obtain and provide contact information
• Review use of State Forest Roads and Maintenance
• Review Project Time Lines
• Review timber removal procedure and disposal of tops and stumps
• “Policing” of project area for trash and debris
• Review of Revegetation Plan
• Review of E&S Plans
• Other District Concerns
• Construction Company Concerns



Weekly Meeting with Project Supervisor

• District Concerns

• Company Concerns



Addressed by the License for R/W

• Padding of Pipeline Crossings (use the 
same language contained in the Leidy 
Storage Agreement

• Vegetation Management   (Primarily 
mowing schedule)
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